
 

TO: BATA Oversight Committee DATE: September 2, 2009 

FR: Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report 

The Toll Bridge Program Progress Report presents project and expenditure updates for RM 1 and 

SRP projects. The report will be distributed at the Committee meeting. 

Project highlights will include:  

• On the 1962 Benicia-Martinez Bridge Modification Contract, work was substantially completed 

four months ahead of schedule to modify the old southbound Benicia-Martinez Bridge.  The 

bridge now carries four southbound I-680 lanes with shoulders and a new pedestrian/bicycle 

pathway.  An opening ceremony was held on August 29
th
 for the pathway opening. The 

additional southbound I-680 lane opened in early August.  

 

At the Committee meeting staff will provide updates on the Yerba Buena Island Detour Contract work 

that takes place over the 2009 Labor Day Weekend and the TBPOC’s recent visits to the self-anchored 

suspension (SAS) span detailer in Vancouver and steel fabricator in Shanghai. 

 

  

 

       Steve Heminger 
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